2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664
Tel (512) 671-3434

Fax (512) 671-3446

PASTOR, BEHLING & WHEELER, LLC

FRGHTERIEG L ERVIRGHMIETAL CONBULTIHG SERYILRS

November 15, 2016
(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: November 2016 Bi-Monthly Progress Report
US 0il Recovery (USOR) Superfund Site

Area of Investigation 1 (AQI-1), Pasadena, Texas
Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — During September and October 2016, the Respondents
performed additional work for the RI/FS in accordance with the RI/FS Work Plan, as follows:
e Delineation activities related to the historical vault located west of the warehouse and the
former historic burial pit located at the southwest comer of the property were performed
as detailed in Work Plan Refinement/Modification Notice (WRN) AOI-1-2 from
September 22-26, 2016. These activities include hand-digging to locate the historical
vault and a geophysical survey to gather data on the dimensions of the historical burial
pit.

e Validation of data collected during the August 29-31, 2016 field mobilization was
conducted per the requirements of the Quality Assurance Project Plan (QAPP).

e  WRN AOI-1-3, dated October 11, 2016, for activities related to background soil
sampling was submitted to and subsequently accepted by EPA.

2. Summary of qualitv-assured results of sampling,. tests and all other qualityv-assured data
received by Respondents during the preceding two-month period — Data from the August 29-
31, 2016 mobilization have been validated and entered into the project Microsoft Access
database. A link to the electronic file of the database will be provided to the EPA with the
email transmittal that contains this bi-monthly progress report. A sample location map will
also be provided with the electronic database file.

3. Work planned for next two months with schedules relating such Work to the overall project
schedule for RI/FS completion — The following work is planned for the next two months:
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s Background soil sampling will be performed in accordance with WRN AQI-1-3, pending
granting of access to background soil sampling locations by the Harris County Flood
Control District (HCFCD).

e WRN AOI-1-4 proposing additional activities related to: 1) the historical vault; 2} the
former historical burial pit; and 3) other on-property soil sampling data gaps will be
submitted to EPA for review and acceptance.

4, Problems encountered, antivipated prohlems, sctual or anticipated delays, and solutions

developed and implemented to address any actual or anticipaied problems or deluys —~ No

problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
niot hesitate to contact me.

Sincerely, °

Eric Pastor, P.E.
Project Coordinator

cel Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr, Patrick C. Gobb - NewFields
Mr. Matthew Wickham — PBW
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ocation of Former
Bioreactor

ioreactor Release
Area (Approx.}
March 14, 2008

ocation

of Former

Pit (Approx.)

Possible Historic
Burial Pit

(Approx.)

EXPLANATION

Approx. Property Boundary
Approx. Security Fence

Proposed Soil Boring Location
(Source Areas/Industrial Activities)

Proposed Soil Boring Location
(Drainage Areas)

Surface Water Sample Location
Surface Water Sample Location -
Not Collected due to absence of
Surface Water

Sediment Sample Location

&  Proposed Monitoring Well Location
= CPT/ROST Transect Location

CPT Location

CPT/ROST Location

CPT Location - Eliminated due
to Underground Obstruction

Soil Boring Location - Eliminated due
to Underground Obstruction

Pipeline

Notes:

T. Proposed locations are approximate
and subject to change.

2. Highlighted sample locations have
been completed.

3. As requested by EPA, additional
shallow soil samples were collected
at boring locations highlighted blue,
which are within the area regraded
as a result of the roll-off box transfer
activities. The additional shallow soil
samples were collected at each boring
within the regraded area from 0.5-1.0,
1.0-1.5 and 1.5-2.0 feet below ground
surface (bgs).

D ge Ditch
Along N. Richey St.

PASADENA, HARRIS COUNTY, TEXAS

Figure 1

SAMPLE LOCATION MAP
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PASTOR, BEHLING & WHEELER, LLC
CONSULTING ENGINEERS AND SCIENTISTS
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